

2024-2029 CEDS Timeline

Oct-Dec
2021

Jan-Apr
2022

May 2022-
Apr 2023

May- Jul
2023

Survey & Initial Report

- CEDS Kickoff meeting introduced the plan and presented a draft survey.
- CEDS survey was distributed and received 187 responses from stakeholders.
- Initial survey report was created highlighting the strengths, weaknesses, opportunities, and threats of the area.

CEDS Committee and County Breakouts

- Findings from the CEDS survey will be presented to the executive committee along with a first-round draft of the SWOT analysis.
- County specific meetings will be held to better understand the assets and issues of each area.
- SWOT will be bolstered based on the feedback of the meetings.

Drafting the CEDS Report

- CEDS report is drafted with stakeholder meetings occurring as needed.
- Completed CEDS report is posted to the CCD website with an invitation for public comments.

Questions? Contact Information:
Lehi Dowell | l.dowell@ccdbusiness.org
Jake Long | j.long@ccdbusiness.org

CEDS Finalization

- CCD Board of Directors approves 2024-2029 CEDS.
- CEDS report is submitted and approved by the EDA.
- The new CEDS is launched and promoted.